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I. PROJECT SCOPE OF WORK AND REQUIREMENTS 
 
A. General Information 
 

The City of Evans (City) is requesting proposals for a Construction Manager at Risk (CMaR) 
general contractor for construction of a new combined wastewater treatment facility.  This new 
facility will treat combined flows from two separate collection basins within the City’s service area.  
The new treatment facility is to be located at their current Hill-n-Park (HNP) plant site and will 
treat approximately 3 MGD.  As part of the project plan, the City will abandon its primary 
treatment plant (the Evans plant) and locate a new regional lift station at this site to transfer 
wastewater via a new force main to the HNP facility. 
 
The Evans plant currently provides wastewater service for approximately 2/3 of the Evans 
population, or approximately 4,000 households (1.2 MGD), and is located at the intersection of 
1st Avenue and 37th Street. The HNP facility is located near the intersection of 49th Street and 
35th Avenue and serves the remainder of the City’s population (0.5 MGD) and future growth 
areas.  Figure 2-2 shows a map of the service areas and plant locations. 
 
In September of 2013, the City experienced one of the worst flooding events ever recorded in the 
South Platte River Basin.  This flood reached stages over 18-ft in the City causing immense loss 
of public infrastructure and residential housing.  The Evans treatment plant was severely 
damaged with flood waters covering their ponds and inundating the existing headworks and 
maintenance facilities, rendering the plant inoperable for over two weeks.  Prior to this event, the 
City was studying expansion to the Evans plant as it had exceeded capacity levels to trigger 
planning phases.  Following this flood event, the City has obtained various elements of funding 
for the management, planning, design and permitting for the new construction of the combined 
treatment facility at the HNP site.  These funding sources include Colorado Department of Public 
Health and Environment (CDPHE) and Department of Local Affairs (DOLA) grants.  Additional 
project funding is expected to come from State Revolving Loan Fund (SRF) loans and local 
sources.  As such, this project is subject to all State Revolving Fund (SRF) program requirements 
including, but not limited to American Iron and Steel (AIS) and Davis Bacon prevailing wages. At 
the time of finalization of the GMP, the wage determination will be designated and incorporated 
into the CMaR contract and must be added to all subcontracts. 
 
The project is separated into multiple design segments; one is the Consolidated WWTP that is 
being designed by Dewberry Engineers Inc., Denver CO and the other is the Lift Station and 
Force Main that is being designed by HDR, Fort Collins CO.  The design, permitting and 
construction is being managed by Ditesco, Fort Collins CO. 
 

B. Purpose 
 

The Purpose and Need of the project is essentially two-fold.  First, the existing WWTP’s are at 
capacity and in need of upgrades to meet current and projected effluent quality standards. 
Second, the risk of flooding current WWTP infrastructure is great and the City has determined 
their citizens would be better served with a more reliable WWTP system.  The new Consolidated 
WWTP will include the following but not limited to: 
 

� Headworks facility with one mechanical step screen, one manual bar screen and 
one grit removal system. 

� Three stage Johannesburg secondary process with three treatment trains. 
� Three secondary clarifiers. 
� A UV disinfection system with two channels and two banks in series. 
� An administration/O&M/lab building. 
� An anaerobic lagoon for solids handling. 
� 3.0 MGD Lift Station (submersible pumps, wet well, supporting building). 
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� 3 miles of two 10” diameter force mains. 
 
C. CMaR Requirements 

 
City of Evans expects the CMaR Contractor to provide full design assist, review and construction 
services related to the completion of the Consolidated Wastewater treatment Plant project.  
These services are to include, but not be limited to the following. 
 
Preconstruction Phase: 
 

� Participation in design review providing comments on progressively completed 
construction drawings and specifications. 
 

� Provide recommendations on early work packages (as applicable) for approval by the 
Project Manager.  Work packages will be coordinated with fund availability. 
 

� Participation in preconstruction services which may include construction scheduling, 
procurement scheduling and cost estimating. 

 
� Provide open procurement of subcontractors and suppliers.  Include Project Manager and 

team members in procurement of subcontractors and vendors.  Provide open book pricing 
including development of GMP using associated markups outlined in this RFP. 

 
� Participation in design meetings, review of design drawings, constructability input and 

providing lead time estimates of various materials, equipment or furnishings incorporated 
into the work.  Phasing recommendations of construction elements. 

 
Construction Phase: 
 

� Provide construction services according to the Construction Agreement and contract 
documents including self-performance of at least 20% of the physical work (including 
overhead, profit and procurement of materials). 
 

� Provide subcontractor and material procurement consistent the City and CDPHE 
procurement policies adhering to Davis Bacon Wage Compliance, Disadvantaged 
Business Enterprise Goals and Buy America requirements as applicable. 
 

� Provide qualified full time site supervision and management of trade subcontractors to 
meet or exceed the defined project schedule and meet the goals set forth in this RFP. 
 

� Provide storm water management and BMP maintenance for the site complying with State 
and City regulations. 
 

� Provide construction delivery scheduling, meeting attendance and reporting according to 
contract document and federal or state requirements.   
 

� Provide site security and protection during construction.  Provide all site safety 
management and compliance with OSHA standards and criteria.  Implement a site safety 
program that is reported on regularly. 
 

� Provide for a quality control program that meets or exceeds minimum job/contract 
document and industry standards.  Coordinate all quality control testing and inspections 
through the Project Manager. 
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� Meet all licensing requirements as set forth by the City, Weld County or other jurisdictional 
authorities for both CMaR (General Contractor) and subcontracted work.  Provide work 
that complies with the latest version of IBC standards as modified by the City; and Weld 
County Engineering and Construction Criteria – latest version.  Provide work that complies 
with Union Pacific and CDOT standards and regulations. 
 

� Provide services to manage participation in startup, testing and commissioning processes; 
project close out and address needs during the project warranty period. 

 
D. Roles 
 

The following outlines the respective roles of the design and management team involved in the 
project.  These are described below. 
 
City of Evans.  City of Evans is the Owner of the project.  The CMaR will contract with the City of 
Evans for construction of the new Consolidated Wastewater Treatment Plant.  The design and 
construction contracts are/will be managed by the Project Manager with assistance from the City’s 
designated representative. 
 
Project Manager (Project and Construction Manager).  Ditesco is the Project and Construction 
Manager overseeing all aspects of the design, permitting and construction as an agent of the 
Owner representing the City of Evans.  Ditesco has responsibility of the Owner’s Representative 
as defined in the general conditions of the contract. 

 
Design Engineers.  Dewberry Engineers Inc. is the design engineer for the new Consolidated 
Wastewater Treatment Plant Project.  HDR is the design engineer for the new Lift Station and 
Force Main Project.  Dewberry and HDR are the engineers of record respective to each work 
elements they are designing. 

 
E. Owner Expectations and Delivery Schedule 

 
Partnering 
The City of Evans team expects a partnering relationship with the selected CMaR.  The team 
expects an environment where trust and teamwork prevents disputes, fosters a cooperative bond 
to everyone’s benefit, and facilitates the completion of a successful project.  Adversarial 
relationships between the project participants are not an acceptable way of doing business on 
this project. 
 
Key Staff 
City of Evans expects the CMaR to commit key staff members to manage the project through 
attendance of weekly project meetings; preparation of Requests for Information (RFIs); 
management of subcontractors; management of schedule; management of quality and 
management of cost.  Key staff members for this project are expected to include a project 
manager, assistant project manager, superintendent and project engineer.  These individuals 
shall be named in the RFP and be assigned to the project throughout the construction phase. 
 
Communication 
City of Evans expects open and honest communication related to project activities including 
subcontractor performance, cost control, schedule control, budget and quality issues as they may 
arise.  The project team expects communication to occur directly through the established chain of 
command which may involve working directly, receiving direction and coordinating with Owner’s 
assigned personnel or consultant team staff. 
 
Contract Management 
City of Evans expects the CMaR to participate in contract management such that pay 
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applications, work change directives, change orders, RFIs and other documents that are 
managed timely and effectively to avoid delays in project delivery.  The Owner expects full 
transparency of cost and supplying full back up documentation for cost of work and fee 
establishment during development of the GMP.  The project team expects the CMaR to work with 
its representatives to process all job documentation through an established document 
management and control system. 
 
Delivery Schedule 
City of Evans expects the CMaR and subcontractors to perform to a delivery schedule that meets 
or exceeds the schedule attached to this RFP as Exhibit C.  Overall, the project team expects 
preconstruction services during the last quarter of 2015 into mid 2016; groundbreaking around 
July 2016 with the project fully complete and accepted no later than first quarter of 2018.  This 
means beneficial use of the project, started, tested, operational, with certificate of occupancy. 
 
 

II. SUBMITTAL REQUIREMENTS 
 

General Contractors that have the requisite experience, experience with CMaR delivery and minimum 
qualifications outlined herein are encouraged to submit proposals. 
 

General Company Information 
Name of firm, contact person for this proposal, title, phone number, fax number, street and 
mailing addresses, and previous names of firm in last 10 years; date firm was established. 
Describe how the firm is organized.  Provide general contracting licenses held by firm. 
 
Profile Projects 
Provide a brief project description and history of projects, similar in scope to this project, 
completed in the last 5 years.  It is expected that the firm will have water and/or wastewater 
construction experience with projects exceeding $15M in value.  Include the following information. 
 

1. Project description that includes the project name, overall scope of work, key 
subcontractors used and any unique project characteristics. 

2. Project history that includes the original schedule agreed upon at the time of signing the 
contract, the actual duration of construction, and any special characteristics of the project 
that affected delivery. 

3. Type of project delivery model used. 
4. Original contract cost. 
5. Cost at completion and number of change orders. 
6. Contractor, subcontractor or owner initiated claims and their resolution. 
7. Original contract time and actual completion time. 
8. If the project included formal partnering. 

 
Provide a brief discussion of any unusual factors that affected the project delivery (e.g. owner 
initiated delays, additions to the work, etc.).  Provide both an owner reference and consulting 
engineer/architect reference for cited projects. 
 

Company Resources 
Indicate the total number of personnel employed by the company and how many resources are in 
each category (e.g. Administration, Clerical, Estimating, Project Management, Project 
Coordinator, Project Engineer, Superintendent, Foreman, Carpenter, Laborer, etc.)  Provide an 
organizational chart for the resources proposed to be used on this project.  Indicate the office 
location this project will be managed through.  Provide a full list of equipment on hand, owned 
and managed by the firm. 

 
Key Project Staffing 
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Provide names and resumes of proposed key project staff, including the proposed project 
manager, assistant project manager, superintendent and project engineer.  Include references 
from owners and consulting architects/engineers for the last 3 projects for each assigned person. 
Detail the availability of proposed staff. (Note: key personnel must be committed to this project for 
its duration, unless excused by the Owner. This requirement is non-negotiable.) 
 
The proposed project manager shall have no less than 12 years of experience in 
water/wastewater treatment plant and pipeline construction. 
 
The proposed superintendent shall have no less than 10 years of experience in water/wastewater 
treatment plant and pipeline construction. 
 
Project Budget and Cost Control 

1. Describe your approach to developing a cost to complete this project. 
2. Describe your approach to developing value engineering ideas through construction 

delivery to enhance the work product while potentially saving cost. 
3. Describe how the delivery schedule outlined in Part E above affects your approach to 

pricing. 
4. Describe your approach to be transparent or open book when developing a cost for this 

project in cooperation with the project team. 
5. Describe how you view contingency in CMaR delivery.  It is expected that they CMaR will 

not own contingency unless specifically identified by the Project Manager as certain 
allowances for parts of the work. 

 
Construction Sequencing and Scheduling 
Describe the scheduling software your firm typically uses for sequencing tasks and scheduling 
subcontractors, materials and equipment. The City will require that an industry recognized 
software (Primavera/Oracle P6 or equivalent) is used to develop and manage the project 
schedule; fully base-lined, critical path shown and float managed.  Describe the way in which your 
firm develops and maintains project schedules for projects of this size and nature. Describe your 
process and frequency for updating project schedules and how your firm works to overcome 
challenges and works to maintain the original completion date. Submit an example of a project 
schedule for a similar size project.  
 
Quality Assurance/Quality Control 
Provide details on your firm’s quality control program. Explain how your team administers a 
quality control program during construction, how performance measures are documented and 
how quality issues are addressed.  Provide examples of when your firm exceeded quality 
standards, gained industry recognition or received quality awards. 

 
Partnering Experience 
Describe at least 5 projects completed by your firm where partnering was formally implemented.  
Provide a listing of key staff who participated in these projects and their roles.  Describe in detail 
what Partnering means to your firm. 
 

Safety Record 
Provide the firm’s OSHA reportable accident rate and current workman’s compensation insurance 
multiplier for the last 3 years. Provide the OSHA reportable accident rate on projects managed by 
the proposed superintendent or project manager over the three year period. Provide a list of all 
projects in the last 5 years that have received an OSHA citation either to the GC or subcontractor 
on the jobsite and provide a narrative of the citations. 
 
Trade Subcontractors 
Provide a listing of trade subcontractors your firm has relationships with and are known to 
perform to critical schedules and timeframes.  Explain your relationship with these firms and how 
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long they have worked with you on projects.  Give examples of situations where these firms have 
performed to tight timeframes and accelerated schedules. 

 
Financial Statement 
Provide a recent financial statement (audited if possible) including balance sheet and income 
statement showing: 

 

Item Description Containing 

Balance Sheet 

Current Assets 
Current Liabilities 
Other Liabilities 
Fixed Assets and Equipment 
A/R Information 

Income Statement (2014) Net and Gross Income and Expenses 

 
Include a current banking reference (contact name, address, email and phone number). 

 
The Financial statements shall be provided in a separate sealed envelope (hardcopy). 

 
Bonding Company Reference 
Provide the name, address and phone number of the firm’s bonding agent. Provide a letter from 
the bonding agent indicating the firm’s bonding capacity is adequate to undertake this work. 
 
Insurance Company 
Provide the name, address and phone number of the firm’s insurance agent(s). Provide certificate 
of insurance outlining coverage and policy limits.  Provide statements to answer the following 
questions. 
 

1. Does coverage meet minimum project requirements? 
2. Does coverage include builder’s risk? 
3. Can this coverage be extended for work on this project? 
4. Can coverage be increased? 
5. Can the City and its consultants be listed as an additional insured? 
6. Are there any current claims that will affect coverage limits available for this project? 

 
Construction Agreement 
Prior to construction, the CMaR will be required to sign the City’s Construction Agreement 
attached as Exhibit B.  Any exceptions to the agreement must be stated with your proposal for 
this project.  The City makes no guarantee they will change the agreement but may consider the 
exceptions. 

 
CMaR Costs and Fee 
Provide a list of construction cost factors that are used to develop the cost of work.  Provide a 
listing of your hourly rates used during the preconstruction phase.  Include the following. 

 

Construction Phase Costs 

Item Description Containing 

Fee Development 
Overhead markup (home office; management) 
Profit markup 
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Cost of Work Development 

Field Office markup 
Subcontractor markup 
Permanent Materials markup 
Equipment markup 
Labor (provide unburdened labor rates and markups) 

 

Preconstruction Phase Costs 

Item Description Containing 

Hourly Rates 
Fully burdened labor rates for all project managers, 
estimators, superintendents and staff expected to be 
involved in the preconstruction phase. 

 
Describe how your firm develops a typical fee.  Describe in detail how your firm uses the markups 
and cost of work to develop the final project cost.  The City of Evans anticipates working with the 
CMaR to develop this cost for all known quantities of the project.  For unknown circumstances, 
the City anticipates negotiating allowances to complete the work.  The final cost plus allowances 
(if any) will encompass a final Guaranteed Maximum Price (GMP) for the project.  All 
contingencies will be owned by the City and not included in the GMP unless assigned through an 
allowance. 
 
 

III. SELECTION PROCESS AND SCHEDULE 
 
Qualified General Contractors interested in the work described in this Request for Proposal should submit 
items contained in Part II of this request. 

 
The proposer’s authorized signature on the Proposal assures the team’s compliance with the City of 
Evans’ purchasing policies.  A copy can be obtained from the City.  The City reserves the right to reject 
any and all proposals and to waive any informalities and irregularities therein. 
 

1. Financial Obligation. 
 
The City of Evans anticipates appropriating funds for use on the Consolidated Wastewater 
Treatment Plant Project. All funds made available for the project shall be at the sole discretion of 
the City of Evans and subject to annual appropriations. The City of Evans reserves the right to 
cancel this RFP at any time, without penalty. 
 
The City of Evans reserves the right to bid this project if a GMP cannot be negotiated with the 
selected CMaR General Contractor. 
 
1. References. 
 
References contained in this Statement of Qualifications submitted by Bidder are an intricate part 
of Bidder's qualifications. References must be accurate.  Bidder authorizes the City of Evans and 
Ditesco (Project Manager) to verify any and all information contained in the Proposal from 
references contained therein and hereby release all those concerned providing information as a 
reference from any liability in connection with any information they give. 
 
2. Collusive or Sham Proposals. 
 
Any proposal deemed to be a collusive or sham proposal will be immediately rejected. The General 
Contractor’s project principal’s signature on the proposal shall assure the proposal is genuine. 
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Proposals may be modified or withdrawn by the Bidder prior to the established due date and time. 
 
3. Ownership of Documents. 
 
The City of Evans shall own all documents submitted or generated during this proposal process or 
thereafter. The General Contractor will not be compensated for generating, producing or duplicating 
any proposal materials associated with this RFP. All information submitted for evaluation will be 
considered official information acquired in confidence and the City will use its best efforts to 
maintain confidentiality to the extent permitted by law.  
 
4. Proposal as Contract. 
 
Items contained in the selected General Contractor’s proposal will be considered conditions of the 
contract (as applicable). In the event conditions of the Contract Documents conflict with elements 
in the proposal, the Contract Documents shall govern. 
 

 
Submit Proposals and direct all questions to: 
 
 Keith Meyer, PE 
 Ditesco 
 1315 Oakridge Drive, Suite 120 
 Fort Collins, CO 80525 
 970-988-8605 
 keith.meyer@ditescoservices.com 
 

Copies: Submit 8 bound copies in a sealed envelope clearly marked with project name; 
contractor name and date. 

 
 Submit a single copy of the financial statements in a separate sealed envelope. 

 
Page Count:  Maximum 20 pages (double sided – 40 total; excluding covers) 
 
Proposals shall also be submitted electronically to: 
 
keith.meyer@ditescoservices.com; Maximum Size 10MB 

 
CMaR Procurement Schedule 
 

Event Date 

Issued for Advertisement September 1, 2015 

Mandatory Pre-Proposal Meeting 
September 10, 2015 –10:00 AM (MST) 
1100 37th Street 
Community Room 

Final Questions September 24, 2015 – 5 PM (MST) 

Proposals Due September 30, 2015 – 3 PM (MST) 

Interview and/or Firm Selection Around October 8, 2015 

Final Selection By end of October 

 
The Schedule dates listed in italics above are approximate and may change.  They are provided 
to General Contractors for information only. 

mailto:keith.meyer@ditescoservices.com
mailto:keith.meyer@ditescoservices.com
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The City of Evans reserve the right to select the top ranked firm directly from proposal documents 
without a formal interview process. 
 
In the event it becomes necessary to revise any part of the RFP a written addendum will be issued. 
Each Proposal shall state it is valid for a period of not less than ninety (90) days from date of 
proposal submittal. 
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IV. EVALUATION CRITERIA 

 
General Contractor Qualification Review and Assessment 
 
CMaR firms will be evaluated on the following qualification criteria.  These criteria will be the basis for review 
of the written proposals, as well as for the oral interviews (if necessary) of the top ranked firms. 
 
The rating scale shall be from 1 to 5, with 1 being a poor rating, 3 being an average rating, and a 5 being 
an outstanding rating.  Weighting factors for the criteria are listed adjacent to the qualification. 

 
Weighting 

Factor 
Qualification Standard 

2.0 Scope of Proposal 
Does the proposal show an understanding of the project objective, 
methodology to be used in the completion of construction and the 
results that are desired from the project? 

2.0 Assigned Project Team 
Does the proposed team have the necessary skills and experience to 
fulfill the requirements of the project?  Is the key staff available to do 
the work? 

1.0 Safety Record 
“OSHA Illness/Injury Rate”, “OSHA Lost Work Day Incidence Rate” and 
Workers Compensation Experience Modification Rate Insurance 
Multiplier. Are these rates reasonable for industry? 

2.0 Firm Experience 
Has the firm worked on projects similar in scope to this project?  Has 
partnering been used on other projects? Does the firm have the 
experience necessary for this project? 

1.0 CMaR Experience 
Does this contractor have the necessary CMaR experience?  Has the 
firm been involved in other types of alternate delivery? 

2.0 Firm Capability 
Does the firm have experience, equipment, manpower and finances to 
complete the work? 

2.0 
Construction 
Performance 

Do the referenced projects reflect favorably in respect to completion 
within the contract schedule, cost control and claims? 

1.0 Motivation 
Has the firm shown an interest in the work and a commitment to the 
successful completion of the project? 

2.0 Cost 
Are the cost factors presented in the proposal reflective of industry 
standards?  Do they offer a reasonable way to approach development 
of the GMP? 

 

75 Total Points Available 

 
Reference evaluation process (top rated firm) 

After the optional interviews have been conducted the evaluation committee will select the top rated firm 
and the Project Manager may check references for overall performance, timetable, completeness; cost 
control and job knowledge of selected project references.  A satisfactory/unsatisfactory rating shall be given 
to each reference contacted. If reference checks are positive for the top ranked firm, then the City will work 
to negotiate a contract for CMaR services. If the top firm’s reference checks are not positive, then the 
selection committee will refer to the second ranked firm to evaluate their respective references, and so on. 
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Qualification Standard 

Overall Performance 
Would you hire this Contractor again?  Did their level of quality meet 
the project specifications and Owner needs? 

Schedule 
Was the original Scope of Work completed within the specified time?  
Were interim deadlines met in a timely manner? 

Completeness 
Was the Contractor responsive to client needs; did they anticipate 
problems?  Were problems solved quickly and effectively? 

Cost Control 
Was the original Scope of Work completed within the project 
budget? 

Job Knowledge 
Did Contractor personnel exhibit the knowledge and skills necessary for the 
efficient completion of the scope or work? 
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EXHIBIT A – DESIGN PHASE AGREEMENT 
 

 



City of Evans, Colorado PROFESSIONAL SERVICES AGREEMENT Revised 9/18/13 

City of Evans, Colorado 
AGREEMENT FOR PROFESSIONAL SERVICES BY INDEPENDENT 

CONTRACTOR 

THIS AGREEMENT is made and entered into this __the day of ______, 2015, by and 
between the City of Evans, State of Colorado (hereinafter referred to as the "City"), and 
______________ (hereinafter referred to as "Consultant"). 

RECITALS: 

A. The City requires professional services. 

B. Consultant has held itself out to the City as having the requisite expertise and 
experience to perform the required services for the Project. 

NOW, THEREFORE, it is hereby agreed, for the consideration hereinafter set forth, that 
Consultant shall provide to the City professional consulting services for the Project. 

I.  SCOPE OF SERVICES 

Consultant shall furnish all labor and materials to perform the services required for the 
complete and prompt execution and performance of all duties, obligations and responsibilities for 
the Project, which are described or reasonably implied from Exhibit A, which is attached hereto 
and incorporated herein by this reference. 

II.  THE CITY'S OBLIGATIONS/CONFIDENTIALITY 

The City shall provide Consultant with reports and such other data as may be available to 
the City and reasonably required by Consultant to perform hereunder.  No project information shall 
be disclosed by Consultant to third parties without prior written consent of the City or pursuant to a 
lawful court order directing such disclosure.  All documents provided by the City to Consultant shall 
be returned to the City.  Consultant is authorized by the City to retain copies of such data and 
materials at Consultant's expense. 

III.  OWNERSHIP OF INSTRUMENTS OF SERVICE 

The City acknowledges that the Consultant’s documents are an instrument of professional 
service.  Nevertheless, the documents prepared under this Agreement shall become the property of 
the City upon completion of the services.  Any reuse of the Consultant's documents is at the City's 
own risk. 

IV.  COMPENSATION 

A. In consideration for the completion of the services specified herein by Consultant, 
the City shall pay Consultant an amount not to exceed __________ ($__).  Payment shall be made 
in accordance with the schedule of charges in Exhibit A, which is attached hereto and incorporated 
herein by this reference.  Invoices will be itemized and include hourly breakdown for all personnel 
and other charges. The maximum fee specified herein shall include all fees and expenses incurred by 
Consultant in performing all services hereunder. 
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B. Consultant may submit monthly or periodic statements requesting payment.  Such 
request shall be based upon the amount and value of the services performed by Consultant under 
this Agreement, except as otherwise supplemented or accompanied by such supporting data as may 
be required by the City. 

1. All invoices, including Consultant's verified payment request, shall be submitted by 
Consultant to the City no later than the twenty-fourth (24th) day of each month for 
payment, pursuant to the terms of this Agreement.  In the event Consultant fails to 
submit any invoice on or before the twenty-fourth (24th) day of any given month, 
Consultant defers its right to payment, pursuant to said late invoice, until the 
following month. 

2. Progress payments may be claimed on a monthly basis for reimbursable costs actually 
incurred to date as supported by detailed statements, including hourly breakdowns 
for all personnel and other charges.  The amounts of all such monthly payments shall 
be paid within thirty (30) days after the timely receipt of invoice, as provided by this 
Agreement. 

C. The City has the right to ask for clarification on any Consultant invoice after receipt 
of the invoice by the City. 

D. In the event payment for services rendered has not been made within forty-five (45) 
days from the timely receipt of the invoice for any uncontested billing, interest will accrue at the rate 
of twelve percent (12%) per annum compounded annually.  In the event payment has not been 
made within ninety (90) days from the receipt of the invoice for any uncontested billing, Consultant 
may, after giving seven (7) days' written notice and without penalty or liability of any nature, suspend 
all authorized services specified herein.  In the event payment in full is not received within thirty (30) 
days of giving the seven (7) days' written notice, Consultant may terminate this Agreement.  Upon 
receipt of payment in full for services rendered, Consultant will continue with all authorized services.  

E. Final payment shall be made within sixty (60) calendar days after all data and reports 
(which are suitable for reproduction and distribution by the City) required by this Agreement have 
been turned over to and approved by the City and upon receipt by the City of Consultant's written 
notification that services required herein by Consultant have been fully completed in accordance 
with this Agreement and all data and reports for the Project. 

V.  COMMENCEMENT AND COMPLETION OF SERVICES 

Within seven (7) days of receipt from the City of a Notice to Proceed, Consultant shall 
commence services on all its obligations as set forth in the Scope of Services or that portion of such 
obligations as is specified in said Notice.  Except as may be changed in writing by the City, the 
Project shall be complete and Consultant shall furnish the City the specified deliverables, as 
provided in Exhibit A. 

VI.  CHANGES IN SCOPE OF SERVICES 

A change in the Scope of Services shall constitute any material change or amendment of 
services which is different from or additional to the Scope of Services specified in Section I of this 
Agreement.  No such change, including any additional compensation, shall be effective or paid, 
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unless authorized by written amendment executed by the City.  If Consultant proceeds without such 
written authorization, then Consultant shall be deemed to have waived any claim for additional 
compensation, including a claim based on the theory of unjust enrichment, quantum merit or 
implied contract.  Except as expressly provided herein, no agent, employee or representative of the 
City shall have the authority to enter into any changes or modifications, either directly or implied by 
a course of action, relating to the terms and scope of this Agreement. 

VII.  PROFESSIONAL RESPONSIBILITY 

A. Consultant hereby warrants that it is qualified to assume the responsibilities and 
render the services described herein and has all requisite corporate authority and professional 
licenses in good standing, as required by law. 

B. The services performed by Consultant shall be in accordance with generally accepted 
professional practices and the level of competency presently maintained by other practicing 
professional firms in the same or similar type of services in the applicable community. 

C. Consultant shall be responsible for the professional quality, technical accuracy, timely 
completion, and the coordination of all designs, drawings, specifications, reports, and other services 
furnished by Consultant under this Agreement.  Consultant shall, without additional compensation, 
correct or resolve any errors or deficiencies in his designs, drawings, specifications, reports, and 
other services, which fall below the standard of professional practice, and reimburse the City for 
construction costs caused by errors and omissions which fall below the standard of professional 
practice. 

D. Approval by the City of drawings, designs, specifications, reports and incidental 
services or materials furnished hereunder shall not in any way relieve Consultant of responsibility for 
technical adequacy of the services.  Neither the City's review, approval or acceptance of, nor 
payment for, any of the services shall be construed to operate as a waiver of any rights under this 
Agreement or of any cause of action arising out of the performance of this Agreement, and 
Consultant shall be and remain liable in accordance with applicable performance of any of the 
services furnished under this Agreement. 

E. The rights and remedies of the City provided for under this Agreement are in 
addition to any other rights and remedies provided by law. 

VIII.  COMPLIANCE WITH LAW 

The services to be performed by Consultant hereunder shall be done in compliance with 
applicable laws, ordinances, rules and regulations. 

IX.  INDEMNIFICATION 

A. INDEMNIFICATION – GENERAL:  The City cannot and by this Agreement 
does not agree to indemnify, hold harmless, exonerate or assume the defense of the Consultant or 
any other person or entity whatsoever, for any purpose whatsoever.  Provided that the claims, 
demands, suits, actions or proceedings of any kind are not the result of professional negligence, the 
Consultant shall defend, indemnify and hold harmless the City, its mayor and City council, officials, 
officers, directors, agents and employees from any and all claims, demands, suits, actions or 
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proceedings of any kind or nature whatsoever, including worker's compensation claims, in any way 
resulting from or arising from the services rendered by Consultant, its employees, agents or 
subconsultants, or others for whom the Consultant is legally liable, under this Agreement; provided, 
however, that the Consultant need not indemnify or save harmless the City, its mayor and City 
council, its officers, agents and employees from damages to the extent caused by the negligence of 
the City's mayor and City council, officials, officers, directors, agents and employees. 

B. INDEMNIFICATION FOR PROFESSIONAL NEGLIGENCE:  The Consultant 
shall indemnify and hold harmless the City, its mayor and City council, and any of its officials, 
officers, directors, and employees from and against damages, liability, losses, costs and expenses, 
including reasonable attorneys fees, but only to the extent caused by the negligent or intentional acts, 
errors or omissions of the Consultant, its employees, subconsultants, or others for whom the 
Consultant is legally liable, in the performance of professional services under this Agreement.  The 
Consultant is not obligated under this subparagraph IX.B. to indemnify the City for the negligent 
acts of the City, its mayor or City council, or any of its officials, officers, directors, agents and 
employees. 

C. INDEMNIFICATION – COSTS:  Consultant agrees, to the extent provided in 
Paragraph A., above, to investigate, handle, respond to, and to provide defense for and defend 
against any such liability, claims or demands at the sole expense of Consultant, for actions caused by 
Consultant, or, at the option of the City, agrees to pay the City or reimburse the City for the defense 
costs incurred by the City in connection with any such liability, claims or demands for actions caused 
by Consultant.  Consultant also agrees, to the extent provided in Paragraph A. above, to bear all 
other costs and expenses related thereto, including court costs and attorney fees, whether or not any 
such liability, claims or demands alleged are groundless, false or fraudulent.  If it is determined by 
the final judgment of a court of any competent jurisdiction that such injury, loss or damage was 
caused in whole or in part by the act, omission or other fault of the City, its mayor and City council, 
officials, officers, directors, agents and employees, the City shall reimburse Consultant for the 
portion of the judgment attributable to such act, omission or other fault of the City, its mayor and 
City council, officials, officers, directors, agents and employees. 

X.  INSURANCE 

A. Consultant agrees to procure and maintain, at its own cost, a policy or policies of 
insurance sufficient to insure against all liability, claims, demands and other obligations assumed by 
Consultant, pursuant to Section IX, Indemnification, above.  Such insurance shall be in addition to 
any other insurance requirements imposed by this Agreement or by law.  Consultant shall not be 
relieved of any liability, claims, demands or other obligations assumed pursuant to Section IX, 
Indemnification, above, by reason of its failure to procure or maintain insurance, or by reason of its 
failure to procure or maintain insurance in sufficient amounts, durations or types. 

B. Consultant shall procure and maintain, and shall cause any subconsultant of 
Consultant to procure and maintain, the minimum insurance coverages listed below.  Such coverages 
shall be procured and maintained with forms and insurers acceptable to the City.  All coverages shall 
be continuously maintained to cover all liability, claims, demands and other obligations assumed by 
Consultant, pursuant to Section IX, Indemnification, above.  In the case of any claims-made policy, 
the necessary retroactive dates and extended reporting periods shall be procured to maintain such 
continuous coverage. 
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1. Worker's compensation insurance to cover obligations imposed by applicable laws 
for any employee engaged in the performance of services under this Agreement, and 
Employer's Liability insurance with minimum limits of Five Hundred Thousand 
Dollars ($500,000) each claim, Five Hundred Thousand Dollars ($500,000) disease - 
policy limit, and Five Hundred Thousand Dollars ($500,000) disease - each 
employee.   

2. Commercial general liability insurance with minimum combined single limits of One 
Million Dollars ($1,000,000) each occurrence and Two Million Dollars ($2,000,000) 
general aggregate.  The policy shall be applicable to all premises and operations.  The 
policy shall include coverage for bodily injury, broad form property damage 
(including completed operations), personal injury (including coverage for contractual 
and employee acts), blanket contractual, products and completed operations.  The 
policy shall contain a severability of interests provision. 

3. Professional liability insurance with minimum limits of One Million Dollars 
($1,000,000) each claim and One Million Dollars ($1,000,000) annual aggregate, and 
Consultant shall maintain such coverage for at least three (3) years from the 
termination of this Agreement. 

4. The policy required by Paragraph 2, above shall be endorsed to include the City and 
the City's officers, employees and consultants as additional insureds.  Every policy 
required above shall be primary insurance, with the exception of Professional 
Liability and Worker's Compensation, and any insurance carried by the City, its 
officers, its employees or its consultants shall be excess and not contributory 
insurance to that provided by Consultant.  No additional insured endorsement to the 
policy required by Paragraph 1, above shall contain any exclusion for bodily injury or 
property damage arising from completed operations.  Consultant shall be solely 
responsible for any deductible losses under any policy required above. 

5. The certificate of insurance provided for the City shall be completed by Consultant's 
insurance agent as evidence that policies providing the required coverages, conditions 
and minimum limits are in full force and effect, and shall be reviewed and approved 
by the City prior to commencement of the Agreement.  No other form of certificate 
shall be used.  The certificate shall identify this Agreement and shall provide that the 
coverages afforded under the policies shall not be cancelled or terminated until at 
least thirty (30) days' prior written notice has been given to the City.  The completed 
certificate of insurance shall be sent to: 

City of Evans 
1100 37th Street 
Evans, Colorado  80620-2036 
Attn:  Risk Manager 

6. Failure on the part of Consultant to procure or maintain policies providing the 
required coverages, conditions and minimum limits shall constitute a material breach 
of agreement upon which the City may immediately terminate this Agreement or, at 
its discretion, the City may procure or renew any such policy or any extended 
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reporting period thereto and may pay any and all premiums in connection therewith, 
and all monies so paid by the City shall be repaid by Consultant to the City upon 
demand, or the City may offset the cost of the premiums against any monies due to 
Consultant from the City. 

7. The City reserves the right to request and receive a certified copy of any policy and 
any endorsement thereto. 

8. The parties hereto understand and agree that the City, its officers and its employees 
are relying on, and do not waive or intend to waive by any provision of this 
Agreement, the monetary limitations (presently Three Hundred Fifty Thousand 
Dollars ($350,000) per person and Nine Hundred Ninety Thousand Dollars 
($990,000) per occurrence) or any other rights, immunities, and protections provided 
by the Colorado Governmental Immunity Act, Colo. Rev. Stat. §24-10-101, et seq., 
as from time to time amended, or otherwise available to the City, its officers or its 
employees. 

XI.  NONASSIGNABILITY 

Neither this Agreement nor any of the rights or obligations of the parties hereto shall be 
assigned by either party without the written consent of the other. 

XII.  TERMINATION 

This Agreement shall terminate at such time as the services in Section I are completed and 
the requirements of this Agreement are satisfied, or upon the City's providing Consultant with seven 
(7) days' advance written notice, whichever occurs first.  The Consultant shall also have the ability to 
terminate this agreement by providing City with forty-five (45) days’ advance written notice. In the 
event the Agreement is terminated by the City's issuance of said written notice of intent to 
terminate, the City shall pay Consultant for all services previously authorized and completed prior to 
the date of termination.  If, however, Consultant has substantially or materially breached the 
standards and terms of this Agreement, the City shall have any remedy or right of set-off available at 
law and equity.  If the Agreement is terminated for any reason other than cause prior to completion 
of the Project, any use of documents by the City thereafter shall be at the City's sole risk, unless 
otherwise consented to by Consultant. 

XIII.  CONFLICT OF INTEREST 

The Consultant shall disclose any personal or private interest related to property or business 
within the City.  Upon disclosure of any such personal or private interest, the City shall determine if 
the interest constitutes a conflict of interest.  If the City determines that a conflict of interest exists, 
the City may treat such conflict of interest as a default and terminate this Agreement. 

XIV.  VENUE 

This Agreement shall be governed by the laws of the State of Colorado, and any legal action 
concerning the provisions hereof shall be brought in the County of Weld, State of Colorado. 
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XV.  INDEPENDENT CONTRACTOR 

A. Consultant is an independent contractor.  Notwithstanding any provision appearing in this 
Agreement, all personnel assigned by Consultant to perform services under the terms of this 
Agreement shall be, and remain at all times, employees or agents of Consultant for all purposes.  
Consultant shall make no representation that it is the employee of the City for any purposes. 

B. Disclosure: Consultant is not entitled to workers’ compensation benefits, 
unemployment insurance benefits unless unemployment compensation 
coverage is provided by the Consultant or some other entity, and Consultant is 
obligated to pay federal and state income tax on any moneys earned pursuant 
to this Agreement for Professional Services by Independent Contractor. 

XVI.  NO WAIVER 

Delays in enforcement or the waiver of any one or more defaults or breaches of this 
Agreement by the City shall not constitute a waiver of any of the other terms or obligations of this 
Agreement. 

XVII.  ENTIRE AGREEMENT 

This Agreement and the attached Exhibit A is the entire Agreement between Consultant and 
the City, superseding all prior oral or written communications.  None of the provisions of this 
Agreement may be amended, modified or changed, except as specified herein. 

XVIII.  NOTICE 

Any notice or communication between Consultant and the City which may be required, or 
which may be given, under the terms of this Agreement shall be in writing, and shall be deemed to 
have been sufficiently given when directly presented or sent pre-paid, first class United States mail, 
addressed as follows: 

The City: City of Evans 
Attn:  Aden Hogan, City Manager 
1100 37th Street 
Evans, Colorado  80620-2036 
 
Consultant/Contractor: _______________  

 
 

XIX.  EFFECTIVE DATE AND EXECUTION 
 
This Agreement shall become effective following execution by both Consultant and City.  

This Agreement may be executed in counterparts, including by facsimile or electronically, each of 
which shall be considered an original, but all of which together shall constitute one instrument.  
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XX.  SPECIAL PROVISIONS 

 The "Special Provisions" attached hereto as Exhibit B and incorporated by this reference 
are made a part of this Agreement.  For purposes of the Special Provisions, the Consultant shall be 
referred to as the "Contractor." 

  

IN WITNESS WHEREOF, the parties hereto each herewith subscribe the same in 
triplicate, as of the date first written above. 

 
CITY OF EVANS, COLORADO 
 
 
By: ____________________________________ 

John Morris, Mayor [IF OVER $10K] 
Aden Hogan, Jr., City Manager [IF UNDER 
$10K]  [Pick one, delete the other 

ATTEST: 
 
 
___________________________________ 
Raegan Robb, City Clerk 
 
APPROVED AS TO FORM AND SUFFICIENCY: 
 
 
______________________________ 
Scotty P. Krob, City Attorney 
 
APPROVED AS TO CONTENT: 
 
 
______________________________ 
Aden Hogan, Jr., City Manager 
 

CONSULTANT 
 
 
By: ____________________________________ 
Title: ___________________________________ 

[Use attest or notary block, not both.  Delete the one not used, please.] 
ATTEST: 
 
By: ___________________________________ 
Title: ___________________________________ 
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OR NOTARY BLOCK: 
 
STATE OF COLORADO ) 
 )ss. 
COUNTY OF ____________ ) 

The foregoing instrument was acknowledged before me this _____ day of ___________, 
200__, by ________________________, as ______________ of _________________________. 

My commission expires: ______________________. 

SEAL __________________________________ 
Notary Public 
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Exhibit B 
 

Special Provisions Required by §§ 8-17.5-101 et seq., C.R.S. 
 

A. Certification.  By entering into this Agreement, Contractor hereby certifies that, at 
the time of this certification, it does not knowingly employ or contract with an illegal alien and that 
Contractor has participated or attempted to participate in the basic pilot program administered by 
the U.S. Department of Homeland Security in order to verify that it does not employ any illegal 
aliens. § 

B. Prohibited Acts.  Contractor shall not: 

1. Knowingly employ or contract with an illegal alien to perform work under 
this Agreement; or 

2. Enter into a contract with a subcontractor that fails to certify to Contractor 
that the subcontractor shall not knowingly employ or contract with an illegal alien to 
perform work under this Agreement.   

C. Verification.  

1. Contractor has verified or attempted to verify through participation in the 
basic pilot program administered by the U.S. Department of Homeland Security that 
Contractor does not employ any illegal aliens and, if Contractor is not accepted into the 
basic pilot program prior to entering into this Agreement, that Contractor shall apply to 
participate in the basic pilot program every three (3) months until Contractor is accepted or 
this Agreement has been completed, whichever is earlier.   

2. Contractor shall not use basic pilot program procedures to undertake pre-
employment screening of job applicants while this Agreement is being performed.   

3. If Contractor obtains actual knowledge that a subcontractor performing 
work under this Agreement knowingly employs or contracts with an illegal alien, Contractor 
shall: 

i. Notify the subcontractor and the City within three (3) days that 
Contractor has actual knowledge that the subcontractor is employing or contracting 
with an illegal alien; and 

ii. Terminate the subcontract with the subcontractor if within three (3) 
days of receiving the notice required pursuant to subparagraph i. hereof, the 
subcontractor does not stop employing or contracting with the illegal alien; except 
that Contractor shall not terminate the contract with the subcontractor if during such 
three (3) days the subcontractor provides information to establish that the 
subcontractor has not knowingly employed or contracted with an illegal alien.  

D. Duty to Comply with Investigations.  Contractor shall comply with any reasonable 
request by the Colorado Department of Labor and Employment made in the course of an 
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investigation conducted pursuant to C.R.S. § 8-17.5-102(5)(a) to ensure that Contractor is complying 
with the terms of this Agreement.   

 



CMaR REQUEST FOR PROPOSALS  City of Evans Consolidated Wastewater Treatment Plant 
   
________________________________________________________________________________________________________________________________________________________________________ 

 

____________________________________________________________________________________ 
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1.5.5 NOTICE OF AWARD 

TO: ____________________ 
____________________ 
____________________ 

 ____________________ 
 

PROJECT DESCRIPTION: {Project Name} 
 
The CITY, represented by the undersigned, has considered the bid submitted by you for the above 

described work in response to its Advertisement for Bids dated {Advertisement Date}. 
 

You are hereby notified that your bid has been accepted for {Project Name} in the amount of {Bid 

Amount}. 
 
You are required by the Information for Bidders to execute the Agreement and furnish the required 
Contractor's Performance Bond, Payment Bond, and Certificates of Insurance within ten (10) 
calendar days from the date of this Notice to you. If you fail to execute said Agreement and to 
furnish said bonds and certificates within ten (10) days from the date of this Notice, said CITY will be 
entitled to consider all your rights arising out of the CITY's acceptance of your bid as abandoned and 
as a forfeiture of your Bid Bond. The CITY will be entitled to such other rights as may be granted by 
law. 
 
You are required to return an acknowledged copy of this Notice of Award to the CITY. 
 

Dated this      day of          {Year}. 
 

The City of Evans 
     (CITY) 

 
By:       
Title:  City Engineer     

 

 1.5.6 ACCEPTANCE OF NOTICE 
 
Receipt of the above Notice of Award is hereby acknowledged on this, the        day of  

   {Year}. 
 

By:       
 
Title:       

 
IMPORTANT:  Surety companies executing bonds must appear on the Treasury Department’s most 
current list (circular 570 as amended) and be authorized to transact business in the State of 
Colorado. 
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1.5.7 AGREEMENT 
 

THIS AGREEMENT, made this   day of  , {Year}, by and between the City of 
Evans, hereinafter called "CITY", and                                     doing business as                          
hereinafter called "CONTRACTOR". 
 
WITNESSETH: That for and in consideration of the payments and agreements hereinafter 
mentioned: 
 

1. The CONTRACTOR will commence and complete the phased construction of {Project 

Name}. 
 

2. The CONTRACTOR shall furnish all material, supplies, tools, equipment, labor and 
other services necessary for the construction and completion of the project described 
herein. 

 
3. The CONTRACTOR shall commence the work required by the Contract Documents in 

accordance with the date stated in the Special Conditions and shall complete the work 
within the time stated in the Special Conditions unless the period for completion is 
extended otherwise by the Contract Documents. 

 
4. The CONTRACTOR agrees to perform all the work described in the Contract 

Documents and comply with the terms therein for the sum of {Project Amount} for the 

{Project Name}. 
 

5. The term "Contract Documents" means and includes the following: 
(A) Advertisement for bids 
(B) Information for Bidders 
(C) Non-Collusion Statement 
(D) Bid Proposal 
(E) Bid Schedule 
(F) Bid Bond 
(G) Notice of Award 
(H) Acceptance of Notice 
(I) Agreement 
(J) Payment Bond 
(K) Performance Bond 
(L) Certificate of Incorporation 
(M) Certificates of Insurance 
(N) Notice to Proceed 
(O) Special Conditions 
(P) General Conditions 
(Q) Technical Provisions 
(R) Change Order 
(S) Addendum 

No. , dated    , {Year} 

No. , dated   , {Year} 
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No. , dated   , {Year} 
(T) Notice of Contractor's Settlement 
(U) Final Receipt and Guarantee 
(V) Other 

 
6. The CITY will pay the CONTRACTOR in the manner and at such time as set forth in the 

General Conditions, such amounts required by the Contract Documents. 
 

7. This Agreement shall be binding upon all parties hereto and their respective heirs, 
executors, administrators, successors, and assigns. 

 
IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their duly 
authorized officials, this Agreement, each of which shall be deemed an original on the date first 
written above. 
 
THE CITY OF EVANS CONTRACTOR 
 
BY      BY       
NAME John Morris  NAME       
TITLE Mayor   TITLE       

ADDRESS      
      
      

 
(SEAL) 
 
 
ATTEST:   ATTEST: 
 
NAME     NAME       
TITLE     TITLE       
 
 
 
 
APPROVED AS TO FORM: 
 
 
     
Evans City Attorney 
 
 
APPROVED AS TO SUBSTANCE 
 
     
Evans City Manager 
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1.5.8 PERFORMANCE BOND 
 
KNOW ALL MEN BY THESE PRESENTS: that 
 
        
(Name of Contractor) 
  
        
(Address of Contractor) 
 
a    , hereinafter called Principal, Corporation, Partnership or Individual 
 
       
(Name of Surety) 
 
       
(Address of Surety) 
 
hereinafter called Surety, are held and firmly bound unto the City of Evans, 1100 37th Street, Evans, 
Colorado 80620, hereinafter called CITY, in the penal sum of $     in lawful money 
of the United States, for the payment of which sum well and truly to be made, we bind ourselves, 
successors, and assigns, jointly, severally, firmly by these presents.  
 
THE CONDITION OF THIS OBLIGATION is such that whereas the Principal entered into a certain 
Contract with the CITY, dated the   day of   , {Year}, a copy of which is 
hereto attached and made a part hereof for the construction of: 
 

{Project Name} 
 
NOW, THEREFORE, if the Principal shall well, truly, and faithfully perform its duties, all the 
undertakings, covenants, terms, conditions, and agreements of said contract during the original term 
thereof, and any extensions thereof which may be granted by the CITY, with or without notice to the 
Surety and during the two-year guarantee period, and if he shall satisfy all claims and demands 
incurred under such contract, and shall fully indemnify and save harmless the CITY from all costs 
and damages which it may suffer by reason of failure to do so, and shall reimburse and repay the 
CITY all outlay and expense which the CITY may incur in making good any default, then this 
obligation shall be void; otherwise to remain in full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that 
no change, extension of time, alteration or addition to the terms of the contract or to work to be 
performed thereunder or the specifications accompanying the same shall in any ways affect its 
obligation on this bond, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the contract or to the work or to the specifications. 
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PROVIDED, FURTHER, that no final settlement between the CITY and the CONTRACTOR shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 

IN WITNESS WHEREOF, this instrument is executed this    day of    , {Year}. 
 
ATTEST: 
 
     
Principal 
 
     By                            (S) 
Principal Secretary 
 
 
 
(SEAL) 
 
     
Witness as to Principal 
 
 
     
Address 
 
ATTEST: 
 
     
Surety Secretary 
 
 
 
(SEAL) 
 
     By        
Witness as to Surety Attorney-in-Fact 
 
             
Address   Address 
 
            
 
NOTE: Date of bond must not be prior to date of contract. If CONTRACTOR is a partnership, all 
partners should execute bond. 
 
IMPORTANT: Surety companies executing bonds must appear on the Treasury Department's most 
current list (circular 570, as amended) and be authorized to transact business in the state where the 
project is located.  
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 1.5.9 PAYMENT BOND 
 
KNOW ALL MEN BY THESE PRESENTS: that 
 
        
Name of Contractor 
  
        
Address of Contractor 
 
a      hereinafter called Principal, and Corporation, 
Partnership or Individual 

 
        
Name of Surety 
 
        
Address of Surety 
 
hereinafter called Surety, are held and firmly bound unto the City of Evans, 1100 37th Street, Evans, 
Colorado 80620 hereinafter called "CITY", in the penal sum of $    in a lawful money 
of the United States, for the payment of which sum well and truly to be made, we bind ourselves, 
successors, and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain 
contract with the CITY, dated the   day of     {Year}, a copy of which 
is hereto attached and made a part hereof for the construction of: 
 

{Project Name} 
 
NOW, THEREFORE, if the Principal shall, during the entire length of said contract and any 
extension thereof, promptly make payment to all persons, firms, subcontractors, and corporations 
furnishing materials for or performing labor in the prosecution of the work provided for in such 
contract, and any authorized extension or modification thereof, including all amounts due for 
materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, 
consumed or used in connection with the construction of such work, and all insurance premiums on 
said work, and for all labor performed in such work whether by subcontractor or otherwise, then this 
obligation shall be void; otherwise to remain in full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that 
no change, extension of time, alteration, or addition to the terms of the contract or to the work or to 
be performed thereunder or the specifications accompanying the same shall in any way affect its 
obligation on time, alteration or addition to the terms of the contract or to the work or to the 
specifications. 
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PROVIDED, FURTHER, that no final settlement between the CITY and the CONTRACTOR shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS WHEREOF, this instrument is executed in    (number) counterparts, each 

one of which shall be deemed an original, this the    day of     {Year}. 
 
ATTEST: 
 
     
Principal 
 
     By       (S) 
Principal Secretary 
 
 
(SEAL) 
 
     
Witness as to Principal 
 
 
     
Address 
 
 
ATTEST: 
 
     
Surety Secretary 
 
 
(SEAL) 
 
     By       
Witness as to Surety Attorney-in-Fact 
 
            
Address   Address 
 
            
 
\NOTE: Date of bond must not be prior to date of contract. If CONTRACTOR is a partnership, all 

partners should execute bond. 
 
IMPORTANT: Surety companies executing bonds for must appear on the Treasury 

Department's most current list (circular 570, as amended) and be authorized to 
transact business in the state where the project is located. 
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1.5.10 NOTICE TO PROCEED 
 
TO: ______________________  DATE: _________________ 

______________________ 

______________________ 
  ______________________ 
 

Project: {Project Name} 
 

You are hereby notified to commence work in accordance with the Agreement dated {Agreement 

Date}, on or before {Start Date}, and you are to complete the work within {Number of Work Days} 

consecutive working days thereafter. The date of completion of all work is therefore {Finish Date}. 
 
 

THE CITY OF EVANS 
 

By       
 
Title City Engineer     

 
 
 
 

1.5.11   ACCEPTANCE OF NOTICE  
 

Receipt of the above Notice to Proceed is 
hereby acknowledged by 
 
  
 
  
 

this the     day of                , {Year}. 
 
                                      
 
By   
 
Title  
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 1.5.12 CHANGE ORDER 
 

CHANGE ORDER NO.     
DATE:     

 
PROJECT: {Project Name}  
                                                                  
TO (CONTRACTOR):      
 
JUSTIFICATION:      
 
You are directed to make the following changes in the work. All other terms and conditions of the 
contract not expressly modified hereby shall remain in full force and effect. 
 
 
ITEM NO. DESCRIPTION EST. QTY.  UNIT  UNIT COST AMOUNT 
 
The original contract sum was $     
Net change by previous change orders $     
The contract sum prior to this Change Order was $     
The contract sum will be (increased) (decreased) or (unchanged) 
by this Change Order $     
The contract sum including this Change Order will be $     
The new contract time will be (increased) (decreased) or (unchanged)  
by (     ) days. 
 
 
The date of completion as of the date of this Change Order is therefore              , {Year}. 
 
 
ACCEPTED BY: ORDERED BY: 
 
  The City of Evans 
Contractor 1100 37th Street 

Evans, CO 80620 
 
Address 
 
 
By  By       
 
Date  Date       
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1.5.13 NOTICE OF CONTRACTOR'S SETTLEMENT 
 
This is to notify all persons interested that the City of Evans, Colorado will make final payment to 

{Contractor’s Name} for work completed on {Project Name}. 
 

Said final payment will be made on {Final Payment Date}. 
 
Anyone having claims in conjunction with this project may file same with the undersigned no later 

than {Wednesday Before Final Payment Date}. 
 
 

CITY OF EVANS         
 
 
 

By       
Fred Starr, Director of Public Works 

 
 
Dated:   
 
The Greeley Tribune 
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1.5.14 FINAL RECEIPT AND GUARANTEE 
 

CITY OF EVANS 
Date:     

 
Received this date of {Final Payment Date}, as full and final payment of the cost of improvements 
provided for in the Contract executed by {Contractor’s Name} and Payee on or about {Agreement 

Date}, together with all amendments, change orders, and additions thereto, the sum of Dollars 
(${Final Payment Amount}), by checking, being the remainder of the full amount accruing to the 
undersigned by virtue of said contract and extra work performed thereunder, said payment covering 
and including full payment for the cost of all extra work and material furnished by the undersigned in 
the construction of said improvements, and all incidentals thereto, for the additional consideration of 
One Dollar ($1.00) for the execution hereto, and the undersigned hereof releases the City of Evans 
from any claims whatsoever resulting from said contract and all work performed thereunder. 
 
The undersigned by these present certifies that all persons doing work upon or furnishing materials 
for said improvements under the foregoing contract and all additions thereto have been paid in full. 
The undersigned further certifies that all work has been completed in a workmanlike manner in 
conformity with the plans and specifications. That should any portion of said work or material prove 
defective within two (2) years from the date of initial acceptance of the entire project by the CITY, 
the undersigned shall replace any such defective material and remedy any such defective work to 
the satisfaction of the City of Evans and shall defend, indemnify, expenses, and charge of every kind 
which may arise as a result of any such defective material and workmanship during said period. The 

Performance and Payment Bonds for this contract shall remain in effect for the period of the 

guarantee.  

 

{Project Name} 
 

 
 
Signature:       
 
Name:        
 
Title:        
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1.6 INSURANCE REQUIREMENTS 
 
The CONTRACTOR shall secure and maintain such insurance policies as will protect themselves, 
their subcontractors, and the City of Evans, from claims for bodily injuries, death or property 
damage, which may arise from operations under this contract whether such operations be by 
themselves or by any subcontractor or anyone employed by them directly or indirectly. The following 
insurance policies are required: 
 

5.04.C.1. Worker’s Compensation and related coverages under Paragraphs 5.04.A.1 
and 5.04.A.2 of the General Conditions: 

5.04.C.1.a. State: Statutory. 

5.04.C.1.b. Applicable Federal (e.g., Longshoreman’s): Statutory. 

5.04.C.1.c. Employer’s Liability: $1,000,000. 

5.04.C.2. Contractor’s General Liability under Paragraphs 5.04.A.3 through 5.04.A.6 of 
the General Conditions shall include completed operations and product liability coverages 
and eliminate the exclusion with respect to property under the care, custody and control of 
Contractor:  

5.04.C.2.a. General Aggregate    $1,000,000 

5.04.C.2.b. Products - Completed Operations 
Aggregate      $1,000,000 

5.04.C.2.c. Personal and Advertising Injury  
(per person/Organization)    $1,000,000 

5.04.C.2.d. Each Occurrence (Bodily Injury and 
Property Damage)     $1,000,000 

5.04.C.2.e. Fire Damage (any one fire)   $100,000 

5.04.C.2.e. Property Damage liability insurance will provide Explosion, Collapse, 
and Underground coverages where applicable. 

5.04.C.2.f. Excess or Umbrella Liability 

 1) General Aggregate    $5,000,000 

 2) Each Occurrence    $5,000,000 

5.04.C.3. Automobile Liability under Paragraph 5.04.A.6:  

 5.04.C.3.a. Bodily Injury: 

  Each Person    $1,000,000 

  Each Accident    $1,000,000 
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 5.04.C.3.b. Property Damage: 

   Each Accident    $1,000,000 

 5.04.C.3.c. Combined Single Limit of   $1,000,000 

5.04.C.4. Contractual Liability coverage required by Paragraph 5.04.B.4 of the General 
Conditions shall provide coverage for not less than the following amounts: 

 5.04.C.4.a. Bodily Injury: 

   Each Accident    $1,000,000 

   Annual Aggregate   $1,000,000 

 5.04.C.4.b. Property Damage: 

   Each Accident    $1,000,000 

   Annual Aggregate   $1,000,000 

SC-5.06. Delete Paragraph 5.06.A in its entirety and insert the following in its place: 

5.06.A. Contractor shall purchase and maintain property insurance upon the Work at the Site in 
the amount of the full replacement cost thereof. Contractor shall be responsible for any deductible 
or self-insured retention. 

5.06.A.1 This insurance shall: 

5.06.A.1.a. include the interests of Owner, Contractor, Subcontractors, Engineer 
and any other individuals or entities identified herein, and the officers, directors, 
partners, employees, agents and other consultants and subcontractors of any of 
them each of whom is deemed to have an insurable interest and shall be listed as 
an insured or additional insured; 

5.06.A.1.c. be written on a Builder’s Risk “all-risk” or open peril or special causes 
of loss policy form that shall at least include insurance for physical loss and 
damage to the Work, temporary buildings, false work, and materials and 
equipment in transit and shall insure against at least the following perils or causes 
of loss: fire, lightning, extended coverage, theft, vandalism and malicious 
mischief, earthquake, collapse, debris removal, demolition occasioned by 
enforcement of Laws and Regulations, water damage (other than that caused by 
flood), and such other perils or causes of loss as may be specifically required by 
the Supplementary Conditions; 

5.06.A.1.c.(1) In addition to the above listed perils, the property insurance 
shall include flood, mechanical, or electrical breakdown/failure, and 
damage to electrical apparatus from electrical currents. 
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5.06.A.1.d. include expenses incurred in the repair or replacement of any insured 
property (including but not limited to fees and charges of engineers and 
architects); 

5.06.A.1.e. cover materials and equipment stored at the Site or at another 
location that was agreed to in writing by Owner prior to being incorporated in the 
Work, provided that such materials and equipment have been included in an 
Application for Payment recommended by Engineer;  

5.06.A.1.f. allow for partial utilization of the Work by Owner; 

5.06.A.1.g. include testing and startup; and 

5.06.A.1.h. be maintained in effect until final payment is made unless otherwise 
agreed to in writing by Owner, Contractor, and Engineer with 30 days written 
notice to each other additional insured to whom a certificate of insurance has 
been issued. 

5.06.A.2. The policies of insurance required to be purchased and maintained by 
Contractor in accordance with this Paragraph SC-5.06.A shall comply with the 
requirements of Paragraph 5.06.C of the General Conditions. 

SC-5.06. Delete Paragraph 5.06.C in its entirety and insert the following in its place: 

5.06.C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained by Contractor in accordance with Paragraphs 5.06.A and 5.06.B shall 
contain a provision or endorsement that the coverage afforded shall not be canceled or materially 
changed or renewal refused until at least 30 days’ prior written notice has been given to Owner 
and to each other additional insured to whom a certificate of insurance has been issued and shall 
contain waiver provisions in accordance with Paragraph 5.07. 

SC-5.06. Add the following language to end of Paragraph 5.06.D: 

Property insurance furnished under this Contract shall have deductibles no greater than $1,000 
for all sublimits except for earthquake, which shall have a maximum deductible of $5,000. When 
coverage for flood, landslide, or mudslide are included, the maximum deductible applicable to 
such coverage shall be $100,000. 

SC-5.06. Delete Paragraph 5.06.E in its entirety and insert the following in its place: 

5.06.E. If Owner requests in writing that other special perils be included in the property insurance 
policies provided under Paragraphs 5.06.A or 5.06.B, Contractor shall, if possible, include such 
insurance, and the cost thereof will be charged to Owner by appropriate Change Order. Prior to 
commencement of the Work at the Site, Contractor shall in writing advise Owner whether or not 
such other insurance has been procured by Contractor. 

SC-5.07. Delete the last sentence of Paragraph 5.07.A in its entirety and insert the following in its place: 

None of the above waivers shall extend to the rights that any party making such waiver may have 
to the proceeds of insurance held by Contractor as trustee or otherwise payable under any policy 
so issued. 
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SC-5.08. Delete Paragraph 5.08.A in its entirety and insert the following in its place: 

5.08.A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be 
adjusted with Contractor and made payable to Contractor as fiduciary for the insured, as their 
interests may appear, subject to the requirements of any applicable mortgage clause and of 
Paragraph 5.08.B. Contractor shall deposit in a separate account any money so received, and 
shall distribute it in accordance with such agreement as the parties in interest may reach. If no 
other special agreement is reached the damaged Work shall be repaired or replaced, the moneys 
so received applied on account thereof and the Work and the cost thereof covered by an 
appropriate Change Order. 

SC-5.08. Delete Paragraph 5.08.B in its entirety and insert the following in its place: 

5.08.B. Contractor as fiduciary shall have power to adjust and settle any loss with the insurers 
unless one of the parties in interest shall object in writing within 15 days after the occurrence of 
loss to Contractor’s exercise of this power. If such objection be made, Contractor as fiduciary shall 
make settlement with the insurers in accordance with such agreement as the parties in interest 
may reach. If no such agreement among the parties in interest is reached, Contractor as fiduciary 
shall adjust and settle the loss with the insurers and, if required in writing by any party in interest, 
Contractor as fiduciary shall give bond for the proper performance of such duties. 

SC-5.10. Add the following language to the end of Paragraph 5.10.A: 

The property insurance shall contain no partial occupancy restriction for utilization of the Project 
by Owner for the purpose intended. 

 
 
The Certificate of Insurance must show the City of Evans, as Additional Insureds. 
 
All policies shall be for not less than the amounts set forth above or as stated in the Special 
Conditions. Other forms of insurance shall also be provided if called for by the Special Conditions. 
 
Certificates or copies of policy of such insurance shall be filed with the CITY and shall be subject to 
its approval as to adequacy of protection, within the requirements of the specifications. Said 
Certificates of Insurance shall contain a 30-day written notice of cancellation in favor of the CITY. 
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ID Task 

Mode

Name Leveling Delay Duration Start Finish Successors Predecessors

1 City of Evans WWTP Consolidation Project 0 edays 932 days Mon 11/3/14 Tue 5/29/18

2 Design Procurement 0 edays 37 days Mon 11/3/14 Tue 12/23/14

10 Funding 0 edays 122 days Mon 12/14/15 Wed 6/1/16

11 SRF Loan Application Prep 0 edays 15 days Mon 12/14/15 Fri 1/1/16 12 64,38

12 Application Submittal 0 edays 0 days Fri 1/1/16 Fri 1/1/16 14,13 11

13 Application Deadline 0 edays 0 days Fri 1/1/16 Fri 1/1/16 14 12

14 Public Comment Period 0 edays 60 days Mon 1/4/16 Fri 3/25/16 15 12,13

15 SRF Loan Approval 0 edays 0 days Wed 6/1/16 Wed 6/1/16 145,115 14

16 Construction Contractor Procurement (CMAR) 0 edays 39 days Mon 7/27/15 Thu 9/17/15

17 RFP Creation 0 edays 10 days Mon 7/27/15 Fri 8/7/15 18 52

18 RFP Advertised 0 edays 14 days Mon 8/10/15 Thu 8/27/15 19 17

19 Pre-Proposal Meeting 0 edays 0 days Thu 8/27/15 Thu 8/27/15 20 18

20 Proposals Due 0 edays 0 days Thu 8/27/15 Thu 8/27/15 21 19

21 Interviews 0 edays 0 days Thu 8/27/15 Thu 8/27/15 22 20

22 Final Selection 0 edays 5 days Fri 8/28/15 Thu 9/3/15 23 21

23 Contracting 0 edays 10 days Fri 9/4/15 Thu 9/17/15 24 22

24 Approval by City Council 0 edays 0 days Thu 9/17/15 Thu 9/17/15 92,115,128 23

25 Project Delivery and Approvals 0 edays 932 days Mon 11/3/14 Tue 5/29/18

26 Utility Plan Update/Verification 0 edays 8 days Wed 12/24/14 Fri 1/2/15 27,28 9

27 Review Plan Details 0 edays 4 days Mon 1/5/15 Thu 1/8/15 29 26

28 Verify Population Projections and Service Area 0 edays 5 days Mon 1/5/15 Fri 1/9/15 30 26

29 Verify Cost and Feasibility 0 edays 10 days Fri 1/9/15 Thu 1/22/15 30 27

30 Utility Plan Update/Verification Complete 0 edays 0 days Thu 1/22/15 Thu 1/22/15 40,41 28,29

31 Geotechnical Investigation (WWTP sites) 0 edays 170 days Wed 12/24/14 Tue 8/18/15 33,73 9

32 Topographic Survey (WWTP sites) 0 edays 160 days Wed 12/24/14 Tue 8/4/15 33 9

33 Initial Geotech and Survey Complete 0 edays 0 days Tue 8/18/15 Tue 8/18/15 72 31,32

34 Site Application 0 edays 290 days Mon 11/3/14 Fri 12/11/15

35 Public Notification 0 edays 0 days Mon 6/29/15 Mon 6/29/15 36 52

36 Agency Review (208, Health Dept, etc) 0 edays 60 days Mon 6/29/15 Fri 9/18/15 37 35

37 CDPHE Review 0 edays 60 days Mon 9/21/15 Fri 12/11/15 38 36

38 Site Application Approval 0 edays 0 days Fri 12/11/15 Fri 12/11/15 11 37

39 Preliminary Engineering Report (PER) - Needs Assessment 0 edays 137 days Mon 11/3/14 Tue 5/12/15

40 Site Location and Service Area 0 edays 4 days Fri 1/23/15 Wed 1/28/15 42,44 30

41 Environmental Assessment 0 edays 40 days Fri 1/23/15 Thu 3/19/15 52 30

42 Verify PELs 0 edays 3 days Thu 1/29/15 Mon 2/2/15 43 40

43 Loading Capacity 0 edays 8 days Tue 2/3/15 Thu 2/12/15 46 42

44 Floodplain Analysis 0 edays 5 days Thu 1/29/15 Wed 2/4/15 52 40

45 Geotechnical Analysis 0 edays 2 days Mon 11/3/14 Tue 11/4/14 52

46 Description of Selected Alternative 0 edays 20 days Fri 2/13/15 Thu 3/12/15 47 43

47 Land Certification 0 edays 5 days Fri 3/13/15 Thu 3/19/15 48 46

48 Management Capabilities for Loading 0 edays 8 days Fri 3/20/15 Tue 3/31/15 49 47

49 Financial Analysis 0 edays 10 days Wed 4/1/15 Tue 4/14/15 50 48

50 Schedules 0 edays 10 days Wed 4/15/15 Tue 4/28/15 51 49

51 Operational Ability 0 edays 10 days Wed 4/29/15 Tue 5/12/15 52 50

52 Complete PER/PNA 0 edays 0 days Tue 5/12/15 Tue 5/12/15 35,54,55,57,71,17,11951,44,45,41

53 Process Design Report 0 edays 134 days Wed 5/13/15 Mon 11/16/15

54 Civil TM 0 edays 10 days Wed 5/13/15 Tue 5/26/15 60 52

47 days

117 days

13 days

47 days

66 days

32 days
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ID Task 

Mode

Name Leveling Delay Duration Start Finish Successors Predecessors

55 Structural TM 0 edays 8 days Wed 5/13/15 Fri 5/22/15 60 52

56 Mechanical TM 0 edays 12 days Mon 6/8/15 Tue 6/23/15 58,59,60 57

57 Biological Process TM 0 edays 18 days Wed 5/13/15 Fri 6/5/15 56,60 52

58 I&C TM 0 edays 12 days Wed 6/24/15 Thu 7/9/15 60 56

59 Electrical TM 0 edays 8 days Wed 6/24/15 Fri 7/3/15 60 56

60 Assemble TMs for Report 0 edays 15 days Fri 7/10/15 Thu 7/30/15 62,61 54,55,56,57,58,59

61 Letter of Intent (to streamline) 0 edays 2 days Fri 7/31/15 Mon 8/3/15 62 60

62 Summarize and Submit 0 edays 30 days Tue 8/4/15 Mon 9/14/15 63 60,61

63 CDPHE Review 0 edays 45 days Tue 9/15/15 Mon 11/16/15 64 62

64 PDR Approval (SRF after PDR approval) 0 edays 0 days Mon 11/16/15 Mon 11/16/15 11 63

65 CDPHE Final Design Approval (streamlined) 0 edays 12 days Tue 2/2/16 Wed 2/17/16

66 Self Certification Form 0 edays 2 days Tue 2/2/16 Wed 2/3/16 67 142

67 CDPHE Review 0 edays 10 days Thu 2/4/16 Wed 2/17/16 68 66

68 Project Permitted and Construction Ready 0 edays 0 days Wed 2/17/16 Wed 2/17/16 143 67

69 Design and Construction 0 edays 795 days Wed 5/13/15 Tue 5/29/18

70 Force Main Package 0 edays 381 days Wed 5/13/15 Wed 10/26/16

71 Alignment Study 0 edays 15 days Wed 5/13/15 Tue 6/2/15 72,76,95 52

72 Topographic Survey (Force Main) 0 edays 25 days Wed 8/19/15 Tue 9/22/15 73,74 71,33

73 Geotechnical Investigation (Force Main) 0 edays 20 days Wed 9/23/15 Tue 10/20/15 74 72,31

74 Basis of Design Report 0 edays 10 days Wed 10/21/15 Tue 11/3/15 72,73

75 60% Design 0 edays 88 days Wed 6/3/15 Fri 10/2/15

76 Plan and Profile 0 edays 18 days Wed 6/3/15 Fri 6/26/15 77,78 71

77 Utility Location and Potholing 0 edays 60 days Mon 6/29/15 Fri 9/18/15 79 76

78 Specifications 0 edays 6 days Mon 6/29/15 Mon 7/6/15 79 76

79 60% Design Submittal 0 edays 0 days Fri 9/18/15 Fri 9/18/15 80 77,78

80 City Review 0 edays 10 days Mon 9/21/15 Fri 10/2/15 82 79

81 90% Design 0 edays 98 days Mon 10/5/15 Wed 2/17/16

82 Plan and Profile Refinements 0 edays 15 days Mon 10/5/15 Fri 10/23/15 83 80

83 Crossing Details 0 edays 10 days Mon 10/26/15 Fri 11/6/15 84 82

84 Phasing/Traffic Control 0 edays 8 days Mon 11/9/15 Wed 11/18/15 85 83

85 General Details 0 edays 5 days Thu 11/19/15 Wed 11/25/15 86 84

86 Specifications 0 edays 5 days Thu 11/26/15 Wed 12/2/15 87 85

87 90% Design Submittal 0 edays 0 days Wed 12/2/15 Wed 12/2/15 88 86

88 City Review 0 edays 10 days Thu 12/3/15 Wed 12/16/15 89 87

89 CDPHE Review 0 edays 45 days Thu 12/17/15 Wed 2/17/16 90 88

90 Force Main Package Complete and Approved 0 edays 0 days Wed 2/17/16 Wed 2/17/16 92 89

91 Construction 0 edays 180 days Thu 2/18/16 Wed 10/26/16

92 Force Main Construction Allowance 0 edays 180 days Thu 2/18/16 Wed 10/26/16 93 90,24

93 Force Main Complete 0 edays 0 days Wed 10/26/16 Wed 10/26/16 147 92

94 Lift Station Package 0 edays 460 days Wed 6/3/15 Tue 3/7/17

95 Basis of Design Report (combine with force main) 0 edays 10 days Wed 6/3/15 Tue 6/16/15 97 71

96 60% Design 0 edays 75 days Wed 6/17/15 Tue 9/29/15

97 Mechanical Layout 0 edays 20 days Wed 6/17/15 Tue 7/14/15 98,100 95

98 Structural Design 0 edays 30 days Wed 7/15/15 Tue 8/25/15 99 97

99 Architectural Design 0 edays 15 days Wed 8/26/15 Tue 9/15/15 102 98

100 Mechanical Design 0 edays 15 days Wed 7/15/15 Tue 8/4/15 101 97

101 EI&C Design 0 edays 20 days Wed 8/5/15 Tue 9/1/15 102 100
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ID Task 

Mode

Name Leveling Delay Duration Start Finish Successors Predecessors

102 60% Design Submittal 0 edays 0 days Tue 9/15/15 Tue 9/15/15 103 101,99

103 City Review 0 edays 10 days Wed 9/16/15 Tue 9/29/15 105 102

104 90% Design 0 edays 88 days Wed 9/30/15 Fri 1/29/16

105 Mechanical Layout 0 edays 8 days Wed 9/30/15 Fri 10/9/15 106,108 103

106 Structural Design 0 edays 8 days Mon 10/12/15 Wed 10/21/15 107 105

107 Architectural Design 0 edays 4 days Thu 10/22/15 Tue 10/27/15 110 106

108 Mechanical Design 0 edays 10 days Mon 10/12/15 Fri 10/23/15 109 105

109 EI&C Design 0 edays 15 days Mon 10/26/15 Fri 11/13/15 110 108

110 90% Design Submittal 0 edays 0 days Fri 11/13/15 Fri 11/13/15 111 109,107

111 City Review 0 edays 10 days Mon 11/16/15 Fri 11/27/15 112 110

112 CDPHE Review 0 edays 45 days Mon 11/30/15 Fri 1/29/16 113 111

113 Lift Station Package Complete and Approved 0 edays 0 days Fri 1/29/16 Fri 1/29/16 115 112

114 Construction 0 edays 200 days Wed 6/1/16 Tue 3/7/17

115 Lift Station Construction Allowance 0 edays 200 days Wed 6/1/16 Tue 3/7/17 116 113,24,15

116 Lift Station Complete 0 edays 0 days Tue 3/7/17 Tue 3/7/17 147 115

117 HNP WWTP Improvements 0 edays 795 days Wed 5/13/15 Tue 5/29/18

118 30% Design 0 edays 105 days Wed 5/13/15 Tue 10/6/15

119 Process Design & Hydraulics 0 edays 15 days Wed 5/13/15 Tue 6/2/15 120,121 52

120 Civil Design 0 edays 15 days Wed 6/3/15 Tue 6/23/15 125 119

121 Mechanical Design 0 edays 30 days Wed 6/3/15 Tue 7/14/15 122,124 119

122 Architectural Design 0 edays 20 days Wed 7/15/15 Tue 8/11/15 123 121

123 Structural Design 0 edays 30 days Wed 8/12/15 Tue 9/22/15 125 122

124 EI&C Design 0 edays 30 days Wed 7/15/15 Tue 8/25/15 125 121

125 30% Design Submittal 0 edays 0 days Tue 9/22/15 Tue 9/22/15 126 123,120,124

126 City Review 0 edays 10 days Wed 9/23/15 Tue 10/6/15 128,129,130,131125

127 60% Design 0 edays 50 days Wed 10/7/15 Tue 12/15/15

128 Civil Design 0 edays 10 days Wed 10/7/15 Tue 10/20/15 133 24,126

129 Mechanical Design 0 edays 20 days Wed 10/7/15 Tue 11/3/15 132 126

130 Architectural Design 0 edays 15 days Wed 10/7/15 Tue 10/27/15 133 126

131 Structural Design 0 edays 15 days Wed 10/7/15 Tue 10/27/15 133 126

132 EI&C Design 0 edays 20 days Wed 11/4/15 Tue 12/1/15 133 129

133 60% Design Submittal 0 edays 0 days Tue 12/1/15 Tue 12/1/15 134 128,130,131,132

134 City Review 0 edays 10 days Wed 12/2/15 Tue 12/15/15 136,137,138,139133

135 90% Design 0 edays 46 days Wed 12/16/15 Wed 2/17/16

136 Civil Design 0 edays 5 days Wed 12/16/15 Tue 12/22/15 141 134

137 Mechanical Design 0 edays 12 days Wed 12/16/15 Thu 12/31/15 140 134

138 Architectural Design 0 edays 5 days Wed 12/16/15 Tue 12/22/15 141 134

139 Structural Design 0 edays 8 days Wed 12/16/15 Fri 12/25/15 141 134

140 EI&C Design 0 edays 12 days Fri 1/1/16 Mon 1/18/16 141 137

141 90% Design Submittal 0 edays 0 days Mon 1/18/16 Mon 1/18/16 142 136,138,139,140

142 City Review 0 edays 10 days Tue 1/19/16 Mon 2/1/16 66 141

143 HNP WWTP Improvements Package Complete and Approved 0 edays 0 days Wed 2/17/16 Wed 2/17/16 145 68

144 Construction 0 edays 520 days Wed 6/1/16 Tue 5/29/18

145 HNP Construction Allowance 0 edays 520 days Wed 6/1/16 Tue 5/29/18 146 143,15

146 HNP Complete 0 edays 0 days Tue 5/29/18 Tue 5/29/18 147 145

147 Consolidated Wastewater Program Complete 0 edays 0 days Tue 5/29/18 Tue 5/29/18 146,116,93
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EXHIBIT D – DESIGN ELEMENTS 
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